

Please refer to ☒ ☒ ☒ ☐ ☐ for auction

Minneapolis / Hop by

~~1~~ *Look at information?*

see information

APPROVED FOR PERMIT		INITIALS	DATE	* ADD. INFORM. REQ'D	
				Extra Asked	Extra Paid
1	PLUMBING-DRAINAGE	BA	5-5-50		
2	BUILDING EFLAWS	GO	20/4/50	20/4/50	20/4/50
3	TOWN PLANNING	Thiel	15/11/50		
4	DIGRESS				
5	STRUCTURAL ENGINEER				
6	STREET WORKS ENGINEER				
7	PUBLIC HEALTH ENGINEER				
8	DANGEROUS GOODS				
9	HEALTH				

* WARD OFFICE NOTIFIED OF ADDITIONAL INFORMATION REQUEST AND/OR REASON FOR DELAY

CHECK LIST					
	INITIALS	DATE		INITIALS	DATE
FEES CHECKED	SWL	11/1/80	PERMIT WRITTEN	SWL	11/1/80
APPLICANT NOTIFIED	SWL	11/1/80	FIELD CARD	SWL	11/1/80
DOCUMENTS UNFILED			FIELD BOOK	SWL	11/1/80

REFER TO INSIDE OF FOLDER FOR BUILDING PERMIT PROCESSING CHECK LIST

NATURE OF BUILDING WORK (e.g. NEW UNITS, ADDITIONS—FACTORY, etc.)

Danell addn. to George Jackson

[illegible][illegible]

16

Please check items listed below:

[illegible]

Comments: Information requested 10/11/90 m.p. Received 20/1/90 m.p.

FEES PAYABLE (INCL. GST)		RECEIPT NO.	DATE
Building Permit	\$ 79.00	No.	
Building Research Levy	\$ _____	No.	
Plumbing Permit	\$ _____	No.	
Drainage Permit	\$ _____	No.	
Sanitary Connection Inspection	\$ _____	No.	
Stormwater Connection Inspection	\$ _____	No.	
Water Meter	\$ _____	No.	
Street Closure Deposit	\$ 240.00	No.	
Miscellaneous Fee	\$ 17.00	No.	
Town Planning Fee	\$ _____	No.	
Reserve Contribution	\$ _____	No.	
<div style="text-align: right;"> 6492 2/11/00 </div>			
Vehicle Crossing Inspection	\$ _____	No.	
Total Fees Payable	\$ 246.00		
Fees Received	\$ 246.00	FROM	Mr. David Buckley

61972 PERMITS	1296.00	
21.11.90 S. JANNON 360 CHEQUE		
61506100 BUILDING PERMIT		75.
00000000 STREET IMPROV DEP		200.
20054000 HIGHWAYS		17.
Total		296.
Tax Invoice/Receipt GST Amount: \$20.43		

[illegible]

EXCAVATION	2/1/80 <i>Start</i>
FOUNDATIONS	4/1/80 <i>Start</i>
CONC. FLOOR SLABS	
SUB-FLOOR	2-8/1/80 <i>Start</i>
BRACING	N - A
WISKEY	
HALL FRAMING	2/1/80 <i>Start</i>
BRACING	2/1/80 <i>Completed & inspection notes</i>
ROOF FRAMING	2/1/80 <i>Start</i>
BRACING	N/A
EXTERNAL DEATHINGS	5/1/80 <i>100% done</i>
INTERNAL DEATHINGS	2/1/80 <i>Start</i>
LAYOUT OF SCOPS	2/1/80 <i>Start</i> <i>Removal of concrete suggested</i>
WINDING	2/1/80
MECHANICAL AND WASTE	2/1/80
MECHAN. INS. CELLS	2/1/80 <i>Start</i>
MECHAN. INS. PLUMBING	2/1/80 <i>Start</i>
BUILDING COMPLETED	2-21/1/80 <i>Start</i>