
26 August 2024

Nicholas Tompkins
840 OKARO ROAD
RD 3
ROTORUA 3073

Tēnā koe Nicholas,

Re: Extension of time to Commence and Complete building work under Building Consent

Application Number: BC23-010204
Address of project: 170 Kawaha Point Road Kawaha Point Rotorua 3010
Project Description: Timber pole retaining wall to replace failing block wall

Council acknowledges your request for an extension of time to commence and complete building work at 
the above address.

An extension to 15 January 2025 is granted to commence building work. If Council receives no written 
correspondence before the amended lapsed date notifying Council work has commenced or an 
application for an extension of time, this Consent will lapse.

The date on which Council must decide to issue Code Compliance Certificate (CCC) is amended to 30 June 
2025.

If the proposed start or completion looks like exceeding the extended dates, you may request an extension 
of time prior to the milestone/s. 

An application for an extension of time is available on the Council web site. 

Please call us on 07 349 5646 if you have any questions, or email us at buildingadmin@rotorualc.nz.

Ngā mihi,

Trevor Quilty
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