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19 December 2023

K Bhutani & M Puri

3/31 Buffon Street

Waltham

Christchurch 8023

Dear Sir or Madam,

Reference Number: BC230719

Project Location: 24 Westmoor Boulevard

Springston

Legal Description: LOT 128 DP 573266

Project Description: Construction of multi-unit dwelling - single storey with 3 bedrooms and attached garage

and 2 bedrooms and attached garage - serviced as a single ownership lot.

Amendment 1: Change roof insulation and window grade

IR Number: 9

Building Name: Main Building

Inspection Results: 

POST LINE  - 19 Dec 2023 @ 12:08 by Steve Walders

Inspection Outcome: PASS - The BCA is satisfied, on reasonable grounds, that the aspects of building

work pertaining to this inspection demonstrate compliance with the building consent.

Formal Directive: 

1.  Please provide a copy of the Record of Work as outline inthe preline inspection. Record of Work can be

uploaded to the Council by using the AlphaOne portal.

Site Communication: 

PoC =  Vinny, Gib fixer - Ph. number: 02109101861

Onsite = Gib fixers x2

Inspection Summary: Post line inspection.

Sighted both layers of standard Gib fixed to internal garage IT walls. Gib bracing elements complete.

Your next inspection will be: Final 

Please contact us 48 hours before you require this to book your inspection.



Please ensure all work for inspection is ready the day before.  All re-inspections will incur an additional

inspection fee.

Unresolved Matters:

The following issues are noted as still to be resolved:

Inspection: Framing / Pre-wrap on 02 Oct 2023 by Richard Lorgelly

B1: Walls, Wall bracing, Posts, Beams: Wall framing construction is not complying.  Please rectify the

following:

1) The Gamma bracing needs to be completed 

2) the internal fire wall hold downs need to be completed 

Good to continue, The two issues listed above can be viewed at the pre line inspection.

Inspection: Framing / Pre-wrap on 13 Nov 2023 by Ian Buckle

B1: Walls, Wall bracing, Posts, Beams: Internal load bearing wall bottom plate fixings to fire wall to be

completed.

Inspection: Framing / Pre-wrap on 12 Dec 2023 by Ian Buckle

B1: Walls, Wall bracing, Posts, Beams: Internal load bearing wall bottom plate fixings to be completed to

front unit. Builder to include confirmation of fixings completed on LBP memo of works as discussed.

Inspection: Framing / Pre-wrap on 23 Nov 2023 by Ian Buckle

B1: Walls, Wall bracing, Posts, Beams: Internal load bearing wall bottom plate fixings to fire wall to be

completed.

Inspection: Framing / Pre-wrap on 23 Nov 2023 by Ian Buckle

B1: Walls, Wall bracing, Posts, Beams: Internal load bearing wall bottom plate fixings to fire wall to be

completed.

Outstanding Required Documents for this Building

Main Building

Final 

      • G9: Energy works certificate

      • G10 & G11: Energy works certificate
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History

Inspection Name Summary 

Siting and Site Scrape Inspection PASS - 08 Sep 2023

Prepour PASS - 08 Sep 2023

Wastepipes  PASS - 08 Sep 2023

Floor Slab PASS

Framing / Pre-wrap FAIL - 12 Dec 2023

 View at next inspection

Post Wrap / Cavity PASS - 12 Dec 2023

Half High Brick  PASS - 23 Nov 2023

Preline PASS - 12 Dec 2023

Post Line  PASS - 19 Dec 2023

Drainage  PASS - 13 Sep 2023

Final  -

Yours Sincerely,

 

Steve Walders

Building Surveyor - Contractor

On behalf of: Selwyn District Council
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