04 March 2020 DISTRICT COUNCIL

J Singh & | Kaur

5 Brookside Terrace
Bryndwr
Christchurch 8053

Dear Sir or Madam,

Reference Number: BC192253

Project Location: 43 Nicolau Avenue

Rolleston

Legal Description: LOT 33 DP 535457

Project Description: 4 bedroom domestic dwelling with attached garage
IR Number: 4

Inspection Results:
FRAMING / PRE-WRAP - 04 Mar 2020 @ 10:52 by Malcolm Dowding

Inspection Outcome: FAIL- The following aspects of this inspection have resulted in a Fail result -- see the
item(s) below:

B1: Wall Framing:

1. Plates / Studs: Construction is hon-compliant:

Please rectify and advise when ready for re-inspection.

1) Replace double stud under truss T05

2) Replace cut bottom plate and studs in exterior wall of garage

2. Lintels: Grade / size/ fixing is not compliant.

Please rectify the following

1) Type G in E15 has handibrac is not fixed to the correct stud for lintel fixings
2) Type F at front door needs 2/4T5 fitted to bottom plate/ stud

3. Point Loads: Support and distribution of point loads is not compliant.
Please rectify the following

1) Stud straps at 600mm centres required where top plate directly fixed to lintel
2) Complete stud straps to exterior walls.

3) Complete jack stud/ lintel connections to internal load bearing walls

B1: Wall Bracing:

1. Please rectify

1) Brace A2 has handibracs fitted to suit brace length of 1.0m not the required 1.2m
2) Fit handibrac to stud at end of brace element C3,E2,01
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3) Brace P2, fit handibrac to stud not jack stud,
3) Replace cut double studs in brace B3
4) Complete RAB home board bracing,

B1: Roof Truss Certification, Layout & Bracing:

1.

Please rectify the following

1) complete ceiling battens or if using metal battens on clips fit strong backs across bottom chords at 1.80m
centres

B1: Purlin / Tile Batten:
Metal tile roof,
Provide PS3 for batten and roof installation.

Specific reinspection of these matters is required before building work may proceed.

Site Communication: OK to proceed with roofing once all stud straps completed to exterior walls.

Reinspect all RAB home board brace fixings

Your next inspection will be: Framing / Pre-wrap
Please contact us 48 hours before you require this to book your inspection.

Please ensure all work for inspection is ready the day before. All re-inspections will incur an additional
inspection fee.

Unresolved Matters:

The following issues are noted as still to be resolved:

Inspection: Drainage on 20 Feb 2020 by Chris Westwood

El: Surface Water: 1. Drainlayer to supply a PS3 for construction of soak hole

Outstanding Required Documents for this Building
Framing / Pre-wrap

* Form 6a - LBP record of building work - Carpentry

Drainage

» G13: As-builts, drainlayer details, pipework test

History
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Inspection Name
Wastepipes

Floor Slab

Framing / Pre-wrap

Post Wrap / Cavity
Half High Brick
Preline

Drainage

Final

Yours Sincerely,

Malcolm Dowding
Building Control Officer - Contractor
On behalf of: Selwyn District Council
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Summary

PASS - 14 Feb 2020
PASS - 18 Feb 2020
FAIL - 04 Mar 2020
Reinspection required

FAIL - 20 Feb 2020
View at next inspection
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